Smith Science Renovation

This project is to provide much needed deferred maintenance on the existing R. Cathcart Smith Science Building. Due to the age of the Science Building (26 years), this building needs HVAC repairs, roof repairs, electrical upgrades and window replacements

**Project Budget**
$7,150,000

**Estimated Time Line:**

**Estimated Start Date**
June, 2016

**Estimated Substantial Completion Date**
June, 2017

**Estimated Completion Date**
July, 2017
Status of Project

November 29, 2011  Meeting held for an update on proposed scheduling for architectural Phase I programming and the engineering analysis of building. This project was initiated prior to the establishment of JBRC’s Phase I and II process.

January 06, 2012  Revised contract from LS3P sent to OSE for approval.

February 15, 2012  Project on temporary hold to re-evaluate short and long term scheduling for science buildings to be built.

October 10, 2012  Time frame for renovation to follow completion of Science Annex II.

August 20, 2013  Presently on hold until Spring 2014.

May 28, 2014  Time frame for renovation to follow completion of Science Annex II.

April 08, 2015  State approval process for Phase II construction submitted.

June 18, 2015  State approval for Phase II construction complete.